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Project Name:  
Regional Planning  - Regional planning for the California Water Plan Update 2013 
 

Sponsor/Program Manager Paul Massera 

Project Manager Lew Moeller 

 

Project Objective Statement:  
 
Form Regional Forums to provide review and develop content for the California Water Plan Update 2013.  Update the regional 
reports using Regional Forums with a focus on how Resource Management Strategies are or can be used in each region. 
 

Triple Constraint Trade-off   
Resources S Select a different flexibility letter for each constraint 

    N= Not Flexible 
    S= Somewhat Flexible 
    M= Most Flexible 

Schedule N 

Scope M 
 

Estimated Start Date: 7/1/2010 Estimated End Date: 1/1/2014 
 

1BProject Deliverables:  
 Volume 3 of the California Water Plan Update 2013 – Regional Reports 
 Identification of regional water management strategies currently being used and the opportunities for additional use 
 Quantification of the opportunities for further use of the various resource management strategies in each region. 
 Identification of regional response packages for future scenerios.  

 

Strategic Fit:  
 Supports integrated regional water management 
 Supports recommendations of the California Water Plan Update 2009 

 

0BCustomer 
 State Agencies represented on the California Water Plan Steering Committee. 
 Local and regional water planning entities  
 California Legislature to meet Water Code requirements 
 General public for education on regional water issues 

 

Customer Benefits:  
 Evaluates potential regional water management solutions 
 Provides estimates of regional future water supply reliability and water management sustainability 

 

Successful Completion Criteria:  
 Number of entities outside the Water Plan using scenario information generated by the Water Plan 
 Number of water managers outside the Water Plan working with the Water Plan to improve the scenarios 

 

Project Background:  

The main product of the Regional Planning effort is Volume 3, the regional reports of the California Water Plan Update.  The 
organization of the regional reports presents the water conditions today and challenges and opportunities for their future. Each 
regional report was individually bound. A chapter includes a main report as a concise summary of the most significant water 
information and issues related to that region.  For the Water Plan Update 2009 each regional report included a summary of 
surface water quality issues and needs, regional flood and flood management issues, a table of strategies proposed by 
current Integrated Regional Water Management (IRWM) efforts, climate change challenges, and projected water demands to 
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the year 2050 for three alternative scenarios. 
 
For Update 2013 we expect to include and update the included content and add further information on regional response 
packages as well as an analysis of the current use and opportunity of resource management strategies in the regions.  A 
regional response package is a set of resource management designed to provide benefits for a given future scenario, either 
on a statewide or regional basis. The performance of several different response packages can be compared for each scenario 
to determine the best performing package. Having response packages for multiple future scenarios can help identify 
management responses that perform well when compared across the array of possible future conditions. No single response 
package will work for all of California as each region has needs, constraints, and opportunities. Therefore engaging those with 
the knowledge of regional needs, constraints and opportunities is absolutely critical.   Before looking at future scenarios an 
evaluation of how the various resource management strategies are currently being implemented and where opportunities exist 
for further implementation is needed.  To this end we are seeking to engage regional interests through the use of Regional 
Forums. 
 
The draft proposal for the Regional Forums is as follows: 

 Each Regional Forum would meet approximately 4 times a year.  
 Each meeting is expected to last between 2 - 4 hours. 
 Meetings will use a conference call/webinar format to support remote participation.  
 Meetings agendas will focus on briefings and review of water management activities and issues specific to the 

respective region for the group. Summaries will be distributed after each meeting.  
 An Annual Plenary session will convene all Update 2013 participants to discuss cross-cutting issues and ideas. 
 A key Water Plan content area for the Forums will be the related Regional Report 
 Development of deliverables will be through work groups, with draft products sent to the general Forum membership 

for review and discussion. 
 Review of approach - At the end of 2011, the Forum approach will be revisited. This provides an opportunity for 

adaptive management and modification or replacement of the outreach approach 

 

 

3BProject Scope: 
In Scope:  Out of Scope:  

 Evaluation of the effectiveness and potential of 
the Resource Management Strategies in each of 
the 10 hydrologic regions and two overlay areas. 

 Informational reports for each of the 10 hydrologic 
regions and two overlay areas providing current 
and future  

 
 

 

4BDependent Projects:  
 California Water Plan Regional Forums 

 

4BRelated  Projects:  
 Future Scenarios effort of the California Water Plan Update 2013  

 

5BRisks:  

 Delays associated with arranging meetings of the Regional Forums 
 Limitations in Water Plan funding that prevent full project implementation 
 Restrictions of bond fund availability caused by the State’s financial crisis 
 Lack of interest in participation in Regional Forums 
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6BAssumptions and Constraints:  
 Regional Forums meeting and providing guidance and content for the California Water Plan. 
 No turn over in key staff or contractors 
  

 

This Project Should Have: 

Project 
Management Plan PMP will include: 

Work Breakdown 
Structure 

Communications 
Plan 

Procurement 
Plan 

Human 
Resources Plan 

X  check all that apply     

Quality Management 
Plan 

Stakeholder 
Register  

Risk 
Register  

Project 
Budget  

Project  
Schedule  

DWR Form 
1498 

      
 
 

Major High-Level Milestone Targets: What events measure progress? E.g. Initiation Approved, Analysis Complete. 

Milestone Target Date 

Initial workshop with Advisory Committee on regional forums 11/2010 

Regional Forums start meeting on a quarterly or more often basis (first regional forum meetings) 2/2011 

Three or more additional meetings of the regional forums in 2011 2011 

Three or more additional meetings of the regional forums in 2012 2012 

Initial draft of the Regional Reports  ready for Public Review draft of Update 2013 9/2012 

Final draft of Regional Reports ready for final Water Plan Update 2013 9/2013 

  

  

  

  

  
 

Project Core Team Members 

Team Member Phone/E-mail Role 

Lew Moeller  Project Manager – California Water Plan 

Chris McCready  Project Manager –Regional Planning 
Branch 

Scott Woodland  Project Manager – Regional 
Coordinators 

Mike Floyd  Project Manager – Regional 
Partnerships 

Judy Talbot  Facilitation Support 
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7BCharter Version Number:  1 

Updated By: Lew Moeller Date: 11/03/2010 

Approved By:  Date:  

 

Organization DWR, California Water Plan 

Contact Person Lew Moeller 

Phone/E-mail (916) 653-5666 

 


